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Executive Summary 
 

Report Overview 

 

The FY 2020 Second Quarter (through December 31, 2019) Capital Projects Status Report includes: 

 

• Summary details and updates on all active City Category 2 and Category 3 capital projects; 

• Detailed status reports for select Category 2 and Category 3 projects; and 

• Summary financial information on all Category 1 projects.  

 

Full status report updates are not provided for Category 1 projects, as these on-going capital projects are designed to provide 

annual funding to preserve and improve existing capital assets. Also, not included are Alexandria City Public Schools (ACPS) 

capital projects. ACPS produces a quarterly capital projects status report which can be found at: http://www.acps.k12.va.us/.  

 

Project Categories 

CATEGORY 1 
Ongoing maintenance for an existing asset or Capital 

Facilities Maintenance Program (CFMP) 

CATEGORY 2 Large periodic or cyclical renovations 

CATEGORY 3 New or expanded facilities or level of service 

 

Financial information found throughout this report is for financial data through December 31, 2019. Excluding ACPS capital 

funding and reserved bond capacity/cash capital for City & School Facilities, City Council approved $103.1 million in capital 

projects for the FY 2020 Capital Budget. 

 

The FY 2020 Second Quarter Capital Projects Status Report will be posted on-line at http://www.alexandriava.gov/Budget.  

 

Detailed project summaries have been included for some of the more significant projects currently active in the City. These 

projects include many of the City’s large infrastructure projects and those that had an active public engagement process as part 

of the planning of the project. Among the highlighted projects are: 

 

• Waterfront Small Area Plan Implementation 

• Athletic Field Improvements 

• Citywide Parks Improvement Plan 

• Windmill Hill Park (Bulkhead & Other Improvements) 

• City Hall Renovation and HVAC Replacement 

• Fire Station 203 (Cameron Mills) 

• Witter/Wheeler Campus Study 

• DASH Facility and Fleet Expansion 

• King Street Station Improvements 

• Potomac Yard Metrorail Station 

• Transit Corridor “B” – Duke Street 

• Transit Corridor “C” – West End Transitway 

• Complete Streets 

• Eisenhower Avenue Widening 

• King & Beauregard Intersection Improvements 

• Street Reconstruction and Resurfacing of Major Roads 

• ITS Integration 

• Computer Aided Dispatch System/Records Management System 

• Municipal Fiber 
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Budget and Financial Information Review 

 

The total City Council appropriated budget for all projects for all years contained in this report through the end of the second 

quarter of FY 2020 was $1.35 billion. Approximately 57.5% ($776.5 million) of all appropriated funding for the projects included 

in the quarterly status report has been expended or contractually committed leaving the available projects balance of $574.9 

million as of December 31, 2019.  

 

Allocated vs. Unallocated Funds 

 

In the City’s capital budgeting and management procedures, projects are required to go through the capital allocation process to 

transfer appropriated capital funds to individual projects. This allows City budget and finance staff to monitor the progress of 

projects and ensure that project activities are most appropriately aligned with funding sources available for each project. After 

completing this process, capital funds are considered “allocated.” Funds/projects that have not gone through this process yet 

are considered “unallocated.” Capital project managers submit allocation requests to the Office of Management & Budget on a 

monthly basis.  

 

The chart below provides a summary of appropriated capital funds tracked in this quarterly status report (separated by allocated 

and unallocated funds) and the amount that has been committed or expended as of December 31, 2019. 

 

 
 

At the end of the second quarter of FY 2020, active projects had combined project balances of $574.9 million. The table below 

compares project balances at the end of the last quarter of FY 2019 and the first two quarters of FY 2020. 

 

Available Project Balances     

  

 End of 4th Quarter 

(FY 2019)  

End of 1st Quarter 

(FY 2020) 

End of 2nd Quarter 

(FY 2020) 

Category 2 & 3 [1] $466,772,257  $481,980,947  $468,793,084 

Category 1 $75,513,383  $105,728,560  $106,122,718 

Totals $542,285,640  $587,709,507  $574,915,802 

[1] Includes appropriated construction funds for the Potomac Yard Metrorail Station, including the $270 million appropriated in 

FY 2017, a supplemental appropriation of $50 million (approved April 10, 2018) which was made to reflect the updated project 

cost estimates, and a supplemental appropriation of $50 million (approved March 12, 2019) to reflect state funds provided as 

part of the Amazon Incentive package for an enhanced southwest entry to the station. 

City of Alexandria, VA
ATTACHMENT 1 

FY 2020 2nd Quarter Capital Projects Status Report

Page 2



  

 

 

 

Project Status Review - Category 2 & 3 Projects 

  

As of December 31, 2019, there were 145 active Category 2 & 3 City capital projects included in the report. The table below 

provides a summary of the status of the projects at the end of the second quarter of FY 2020:  December 31, 2019. 

 

Project Status 

End of 4th  

Quarter (FY 2019) 

End of 1st   

Quarter (FY 2020) 

End of 2nd    

Quarter (FY 2020) [1] 

Close-Out 12 8 13 

Pending Close-Out 16 8 10 

Implementation 55 58 60 

Planning/Design 42 39 35 

Initiation 15 32 27 

Total Category 2 & 3 140 144 145 

[1] This reflects new projects created as part of the Fall 2019 supplemental appropriation ordinances. 

 

The five project status options listed in the table above are defined as follows: 

 

Initiation: Work related to the primary scope of work in the project has not started. For example, this could be due to seasonal 

schedules or coordination with other entities, funding sources or grants that result in specific start dates in later quarters, or 

other projects have been a higher priority. 

 

Planning/Design: Planning and design work of the project has started. This could include reviewing the project scope, conducting 

feasibility studies, permitting, interdepartmental or interagency coordination, beginning planning or design, acquiring land for a 

construction project, etc. The project is still in this phase during the project solicitation process.  

 

Implementation: Work towards completing the primary scope of work has started. Construction has begun, equipment has been 

received and is being installed, a master plan is being updated, etc. Work has started on implementing what City staff 

communicated to City Council regarding the primary scope of work when funding was approved. 

 

Pending Close-Out: The defined/primary scope of work has been completed. Staff is reviewing punch list items, ensuring invoices 

have been paid and grant reimbursements have been submitted and received, etc. There should be no more work on the 

project except in cases where additional items surface during final project review (punch-list items) that are related to the initial 

scope of work. 

 

Close-Out: The final invoices have been paid, reimbursements (if applicable) received, and work is complete. The project will be 

removed from the subsequent Quarterly Status Report. Any remaining balances will be assumed to be available to fund future 

capital improvements and prioritized as part of the annual CIP budget development process. 

 

Completed (Closed-Out) Projects 

 

The projects listed below were identified as closed-out during FY 2020. City budget and financial staff will work with department 

staff to complete the close-out of these projects in the City’s financial system, and the projects will not appear in future reports, 

except in the summary financial data section. 

 

FY 2020 – 1st Quarter FY 2020 – 2nd Quarter 

• Animal Shelter Server Replacement 

• Courthouse-General District Court Clerk's Office 

Payment Center 

• Deduction Meter Implementation 

• Fire Radios 

• Fort Ward/Net 

• Holmes Run Greenway 

• Tavern Square Buildout 

• Cameron & Prince Bicycle & Pedestrian Facilities 

• Four Mile Run Park Wetlands Connector Bridge 

• Madison & Montgomery Reconstruction 

• Safe Routes to Schools 

• Warwick Pool Renovation 
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ORG(s) Project Name CIP Page # 
43301600; 50412089 Waterfront Small Area Plan Implementation (w/ Construction Funding) 10.13 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

9,463,000  8,980,000  18,443,000  1,400,053  7,119,388  9,923,559  50,140,000  

Managing 
Department(s) 

Planning & Zoning (P&Z)/Transportation & Environmental Services (T&ES)/Recreation, Parks & Cultural 
Activities (RPCA)/Project Implementation (DPI) 

Project 
Description 

This project provides funding for the implementation of infrastructure associated with the Alexandria 
Waterfront Small Area Plan approved by City Council in January 2012, including the documents: Waterfront 
Landscape Architecture and Flood Mitigation Project Design and Engineering, Utility Master Plan, Union 
Street Corridor Recommendations and King and Union Street Improvements. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design X X X   
Implementation      

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY 2028/4Q FY 2029/4Q FY 2029/4Q   

Estimated Project Cost $68.6M* $68.6M $68.6M   
*Project funding in the FY 2020-2029 City Council Approved CIP and including prior year funding is $68.6 million. This does 
not represent total project cost; only funding that has been included in the adopted CIP. As different elements of the project 
move forward, more accurate project costs can be provided. 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Updated cost estimates for CIP budget.  Reviewed priorities 
and approach with Council and Waterfront Commission.  
Completed Owner-Advisor RFQu process.  Continued 
environmental permitting. 

Kick-off Owner-Advisor services in February.  Conduct review 
of past investigations and decisions.  Identify potential 
optimization opportunities. Initiate project controls.  Continue 
environmental permitting. 

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Procurement of owner advisor services in support of 
alternative delivery (Progressive Design Build) were initiated. 
The environmental permitting process was initiated. 

Procurement of owner advisor services in support of 
alternative delivery (Progressive Design Build) will continue. 
The environmental permitting process will continue. 
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Waterfront Small Area Plan Implementation (continued) 
 

Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Planning/Design The initial planning and design work for the flood mitigation implementation was 

substantially completed, resulting in a comprehensive analysis of the proposed concept 
and infrastructure. Based on the results of the work the Progressive Design Build 
delivery method was authorized, and the process was initiated. The initially available 
capital funding was consolidated to support the new delivery method selected. 
Construction of the interim park at the foot of King Street was substantially complete. 

FY 2018 Planning/Design The design consultant continued developing master design reports and developing 
preliminary design information to support future infrastructure design. Construction of 
the interim park at the foot of King Street commenced. 

FY 2017 Planning/Design The design consultant continued to gather background data and develop master design 
reports to support future infrastructure design. The site plan for the interim park at the 
foot of King Street was approved. 

FY 2016 Planning/Design A consultant was hired to perform design of the flood mitigation system.  The consultant 
performed information gathering tasks and initiated the first stages of design.  A 
concept was developed through an extensive outreach process for the interim use of 
the area at the foot of King Street to allow the public greater access to the waterfront 
and to provide amenities in advance of implementation of the final design.  

FY 2015  Planning/Design 
 

Project costs were analyzed in detail, and several phasing and funding plan options 
were developed. The plans were brought through an extensive civic engagement to 
assess the priorities of the community in implementing the elements of the schematic 
plan developed in FY 2014. The flood mitigation priority plan was approved by Council 
in January 2015. A request for proposals (RFP) was developed and advertised to hire a 
design consultant to support flood mitigation implementation. 

FY 2014 Planning/Design 
 

Between July 2014 and June 2015, consultants were brought onboard and a Phase I 
Schematic Landscape and Flood Mitigation Design was completed for the Waterfront, 
bringing the design to a 30% level for the Core Area (Wolfe to Queen) and a 15% design 
for the remainder of the Waterfront. Additionally, a design for a temporary public plaza 
at the foot of King Street was completed; and a study was initiated to examine the 
potential closure of the 100 block of King Street. 

FY 2013 
 
 
 
 
 
 
 
 

Planning/Design 
 
 
 
 
 
 
 
 

In FY 2013, solicitations were either underway or complete for landscape and flood 
mitigation design consultants for the waterfront.  This project is to undertake design of 
the public realm (parks, piers and other public space) for the entire waterfront, 
producing a 30% design for the Core Area (Duke St. to Queen St.) and a 15% design for 
outside the Core Area, with flood mitigation integrated at 15%.  The related Union Street 
Corridor Study includes recommendations for improvements for Union Street to 
facilitate multi-modal use of the street including a temporary pedestrian plaza at the 
foot of King Street was completed in FY 2013 and approved by the City Council in 
December 2012. 
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ORG(s) Project Name CIP Page # 
44801686 Athletic Field Improvements (incl. Synthetic Turf) 11.10 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

9,892,708  46,167  9,938,875  8,050  6,690,366  3,240,459  18,000,000  

Managing 
Department(s) Recreation, Parks & Cultural Activities (RPCA) 

Project 
Description 

This project provides funding for the conversion of existing natural turf fields to synthetic turf, the life-cycle 
replacement of carpets on existing synthetic turf fields, and the renovation of natural athletic fields 
including regrading and replacing facilities. Consistent with the Athletic Field Strategy Study approved by 
City Council in 2009, this project addresses the community need to increase the number of playfields for 
the growing active youth and adult populations. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2028/4Q FY2029/4Q FY2029/4Q   

Estimated Project Cost $2.0M* $2.0M* $2.0M*   
*Approved FY 2020 funding for this project totaled $2.0 million. Project funding in the FY 2020-2029 City Council Approved 
CIP and including prior year funding is $26.8 million. This does not represent total project cost; only funding that has been 
included in the adopted CIP. 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Staff completed the initial RFP draft and circulated it for 
internal review. 

Staff will complete the RFP for A.L. Boothe Athletic Facility 
and advertise for design services. 

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Staff received approval from the City Manager to seek City 
Council consideration and approval to transfer $2.14M from 
the delayed Patrick Henry Project to provide funding to 
convert A.L Boothe Athletic Facility to synthetic turf. 

Completion of the scope of work and RFP advertisement for 
design services for the conversion of A.L Boothe Athletic 
Facility to synthetic turf. 

 
Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Implementation Construction of the synthetic turf replacement projects at Minnie Howard Field and Fort 

Ward Athletic Facility were completed and a proposal for A.L. Boothe Field was 
prepared. 

FY 2018 Implementation Construction of the synthetic turf replacement projects at Minnie Howard Field and Fort 
Ward Athletic Facility were awarded to a contractor and construction was in progress. 

FY 2017  Included in the Quarterly Status Report in FY2018 
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ORG(s) Project Name CIP Page # 
44802528 Citywide Parks Improvements Plan 11.43 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

7,468,971  42,000  7,510,971  615,589  76,061  6,819,321  4,000,000  

Managing 
Department(s) Recreation, Parks & Cultural Activities (RPCA) 

Project 
Description 

The City's six citywide, multi-use parks serve as the core of Alexandria's park system, offering outdoor 
opportunities for all residents that range from natural areas and walking trails to athletic fields. Yet, these 
parks have deteriorated from overuse and lack of sustained investment. As findings from the Citywide 
Parks Improvements Plan (2014) show, there are incremental changes necessary for the sites to remain 
relevant open spaces that meet community needs. The six citywide parks are Ben Brenman Park, 
Chinquapin Park, Eugene Simpson Stadium Park, Four Mile Run Park, Holmes Run Park and Greenway, 
and Joseph Hensley Park. Through recent community outreach, RPCA has prioritized the needs in each 
park. Funding through FY 2019 will upgrade Joseph Hensley Park. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2028/4Q FY2029/4Q FY2029/4Q   

Estimated Project Cost $9.0M* $9.0M $9.0M*   
*Project funding in the FY 2020-2029 City Council Approved CIP and including prior year funding is $9.0 million. This does 
not represent total project cost; only funding that has been included in the adopted CIP. 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Design concepts for Hensley Park were routed and reviewed 
by the project’s core team. The review comments were 
incorporated in the revised concept plans to address 
program needs. 
 

The renovation plans for Hensley Park will be submitted for 
the first regulatory review and comment. 
 
Development of the Four Mile Run Park design solicitation 
will begin. 

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Design refinements and cost estimating continued for 
Hensley Park. 

Design work for Hensley Park will continue and plans will be 
submitted for the first regulatory review. 

 
Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Planning Programming studies and concept design work was complete for Hensley Park. 
FY 2018 Planning The Notice of Intent to Award was sent for the Hensley Park design services contract. 

Funding sources have been consolidated for the design of the park. 
FY 2017  Included in the Quarterly Status Report in FY 2018 
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ORG(s) Project Name CIP Page # 
44801661 Windmill Hill Park Improvements 11.34 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

7,459,000  0  7,459,000  684,394  6,153,406  621,200  0  

Managing 
Department(s) Project Implementation (DPI)/Recreation, Parks & Cultural Activities (RPCA) 

Project 
Description 

Phase I of this project funds the complete replacement of the existing bulkhead at Windmill Hill Park with a 
living shoreline and other improvements associated with the Windmill Hill Park Master Plan. Phase II of this 
project addresses the complete replacement of the playground and ADA accessibility.  

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation  X (PH II) X (PH II)   
Planning/Design      
Implementation      

Pending Close-Out X (PH I) X (PH I)    
Close-Out   X (PH I)   

Reason for Changes from 
Previous Report 

Phase I of project has reached substantial completion. 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY 2019/ 4Q Ph. I –  
FY 2019 / 4Q 

Ph. II –  
FY 2025 / 2Q 

Ph. I –  
FY 2019 / 4Q 

Ph. II –  
FY 2025 / 2Q 

  

Estimated Project Cost $6.4 M Ph. I - $6.4 M 
Ph. II - $5.9 M 

Ph. I - $6.4 M 
Ph. II - $5.9 M 

  

Reason for Changes from 
Previous Report 

N/A 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Phase I of project was closed out. Warranty plantings 
(upland) were completed in November 2019. Warranty 
planting for waterside and wetlands scheduled for spring 
2020. Design alternatives were developed for hybrid 
northern pier. FY 2021 CIP request was developed and 
submitted for Phase II. 

First monitoring report will be submitted to USACE. Spring 
warranty replacement plantings for waterside and wetlands 
will be completed. Proposals will be requested for hybrid pier 
design. Phase II design solicitation will be advertised.  

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Final contract close-out for Phase I continued due to 
modified USACE inspection requests. Plant warranty 
inspection conducted. Debris Deflector Feasibility Study 
developed. 

Final contract close-out will be complete for Phase I. The 
annual reporting and monitoring required for the USACE 
permit will begin. A decision to solicit on the planned 
Northern Pier will be determined. Warranty plantings will 
occur. Phase II procurement for design will begin. 
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Windmill Hill Park (continued) 
 

Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Pending Close-Out Construction is complete and final contract close out is pending for Phase I.  Plant 

warranty punch list generated for warranty replacements (planting to occur in both 
winter and spring). 

FY 2018 Implementation Construction continued on the bulkhead and other improvements. 
FY 2017 Implementation The invitation to bid (ITB) for construction was advertised and awarded, and 

construction began. 
FY 2016 Planning/Design Design and bid package complete. Army Corps of Engineers (ACOE) and National Park 

Service (NPS) permits received. Construction management & inspection contract 
awarded. 

FY 2015 Planning/Design A design consultant was selected to produce construction documents for the project. 
FY 2014 Pre-Implementation The request for proposal (RFP) and selection process was initiated for a consultant to 

provide preliminary design services for the bulkhead replacement. 
FY 2013 Pre-Implementation The City installed a safety fence along the bulkhead.  No additional assessment 

condition was performed. 
FY 2012 Pre-Implementation A design consultant conducted an engineering review and provided an updated 

bulkhead condition assessment, indicating that the bulkhead was in a failed condition.  
FY 2011 Pre-Implementation The City received notification that the bulkhead project was not eligible for Army Corps 

of Engineers (COE) 510 grant funds.  
FY 2010 Pre-Implementation The City developed an application and provided notice of intent to apply for the Army 

Corps of Engineers (COE) 510 grant funds.   
FY 2009 Pre-Implementation The design consultant continued work on design concepts and conducted a bulkhead 

assessment. Cost estimates exceeded available funding and the project was put on 
hold.  

FY 2008 Pre-Implementation A design consultant was selected and draft design concepts were developed.   
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ORG(s) Project Name CIP Page # 
45342086 City Hall Renovation and HVAC Replacement 12.6 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

7,850,000  0  7,850,000  1,938,272  4,425,308  1,486,420  33,775,000  

Managing 
Department(s) General Services (DGS) 

Project 
Description 

This project is for the renovation of City Hall to include immediate structure repairs; space programming; 
design of the interior, HVAC, and exterior façade; swing space and relocation; construction; and moving 
departments back from swing space. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2024/4Q 
 

FY2024/4Q 
 

FY2024/4Q 
 

  

Estimated Project Cost $41.1M $41.1M $41.1M   
Reason for Changes from 

Previous Report 
N/A 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Scope of work for exterior repairs and painting are out to bid. 
Draft Visioning results presented to the City Manager.  

Vendor selection completed for the exterior repairs and 
painting project.  

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Community meetings held regarding programming options 
and building uses. Scope for exterior repairs and painting 
prepared and with purchasing.  

Final Visioning results expected. Scope of work for exterior 
repairs and painting expected to go out to bid and vendor 
selected.  

 
Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Implementation Visioning Study began and community meetings held. 
FY 2018 Implementation Completed Phase 1 – Immediate Structural repairs and Phase 2 - Programming 
FY 2017 Implementation Initiated Phase 1 – Immediate Structural Repairs. 
FY 2016 Planning Design Designed major structural repairs. 
FY 2015 Planning/Design Expanded workplace guidelines for Citywide use. 
FY 2014 Planning/Design Developed workplace guidelines, bench marked current utilization against other 

institutions. 
FY 2013 Planning/Design Completed structural and mechanical studies with recommendations. Produced 

detailed drawings of existing building occupancy.  
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ORG(s) Project Name CIP Page # 

45342351 Fire Station 203 (Cameron Mills) 12.36 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

12,399,000  0  12,399,000  8,412,940  2,666,875  1,319,186  0  

Managing 
Department(s) General Services (DGS) 

Project 
Description 

This project is for the design, demolition, and rebuild of Fire Station 203 at Cameron Mills, including the 
design and build of a temporary fire station.   

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2020/4Q FY2020/4Q FY2020/4Q   

Estimated Project Cost $11.9M $11.9M $11.9M   
Reason for Changes from 

Previous Report 
N/A 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Temporary station completed and occupied. The existing fire 
station was demolished.  

Site work and construction of the new foundation to 
continue.  

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Site work and construction of the temporary station 
continued. 

Temporary station anticipated to be completed and 
occupied.  

 
Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Implementation Design completed. Site work for temporary station initiated.  
FY 2018 Design Design continued. DSUP approved March 18, 2017. 
FY 2017 Design Design began and CMR contract was awarded.  
FY 2016 Initiation Scope developed for design and awarded to A/E firm. 
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ORG(s) Project Name CIP Page # 

45342739; 45342873 Witter/Wheeler Campus (includes ACPS Transportation Facility) 7.1 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

346,000  0  346,000  222,604  119,799  3,597  35,500,000  

Managing 
Department(s) General Services (DGS) 

Project 
Description 

The purpose of this project is to develop a feasibility study and campus master plan to determine the 
highest and best use given all City needs to strategically reconfigure the 43.8 acre site in advance of 
funding for Capital Improvement Projects (CIP). 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2020/1Q FY2020/1Q FY2020/1Q   

Estimated Project Cost $210K $210K $210K   
Reason for Changes from 

Previous Report 
N/A 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
DASH Electrification, Fleet, and Stormwater studies were 
completed and are being incorporated into the Master Plan.  

Final Master Plan to be drafted and reviewed by 
stakeholders, departments, and the City Manager’s Office. 

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Program study for operation impacts for DASH Electrification, 
Fleet, and Stormwater in progress. 

Final Master Plan to be drafted and reviewed by 
stakeholders, departments, and the City Manager’s Office. 

 
Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Implementation Site visits, stakeholder interviews, and charette completed.  
FY 2018 N/A This is a new project added to the CIP in FY 2019. 
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ORG(s) Project Name CIP Page # 

58412860 DASH Facility and Fleet Expansion 13.8 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

775,000  11,158,161  11,933,161  0  0  11,933,161  23,067,161  

Managing 
Department(s) Transportation & Environmental Services (T&ES)/Project Implementation (DPI) 

Project 
Description 

This project will expand and upgrade the existing William B. Hurd Transit Facility to accommodate up to 45 
additional buses to support the transition to a zero-emission electric bus fleet and to purchase 26 new 
buses for expanded DASH service.  The project has three separate grant funding sources.  For ATC, this is 
the most significant capital project since the construction of the current transit facility. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation X     
Planning/Design  X X   
Implementation      

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY 2025 / 2Q FY 2025 / 2Q FY 2025 / 2Q   

Estimated Project Cost $35.1M $35.1M $35.1 M   
Reason for Changes from 

Previous Report 
N/A 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Further planning work was completed for the installation of 
electric charging infrastructure for the first six battery electric 
buses which will be delivered in the summer of 2020.  A 
detailed timeline was established with the vendor.  The 
procurement process for the DASH fleet electrification 
implementation plan was begun.  Initial conversations were 
held with an on call vendor to prepare design parameters for 
the facility expansion. 

Staff anticipates a firm will be engaged to complete basic 
design parameters for the facility expansion.  Procurement 
will be complete for the DASH fleet electrification 
implementation plan and the consultant will begin its work.  
The installation of electric bus charging infrastructure will 
likely begin in March or possibly April 2020. 

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

The feasibility study for a zero-emission fleet transition was 
completed and deliverables were received from the 
consultant.  The first six battery electric buses (funded 
separately by the Virginia VW Trust) were ordered and 
preparations began for the installation of electric charging 
infrastructure (within this project scope).  Initial design scope 
began with DGS for the facility expansion. 

Design scope for the facility expansion will continue with 
DGS.  Staff anticipates DGS will engage a local firm to 
establish basic design parameters to assist with the 
preparation of the future solicitation.  Initial work to install 
electric bus charging infrastructure for six buses will begin. 

 
Project History 
FY 2019 Pre-Implementation Project added to Quarterly Status Report in FY 2020. 
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ORG(s) Project Name CIP Page # 

51411826; 51411845 King Street Metrorail Station Area Improvements 13.11 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

16,775,228  6,014  16,781,242  7,375,269  8,287,986  1,117,987  0  

Managing 
Department(s) Transportation & Environmental Services (T&ES), Project Implementation (DPI) 

Project 
Description 

This project will completely rebuild the bus loop and current kiss-and-ride lot to enable them to more 
efficiently and more safely accommodate pedestrians, cyclists, vehicles, and buses. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2021/1Q FY2021/1Q FY2021 / 4Q    

Estimated Project Cost $13.1 M $13.1 M $13.1M   
Reason for Changes from 

Previous Report 
Contractor’s production is less than shown on updated schedule. Internal estimates show 
project may be completed as late as April 2021. The delay is not attributed to the Platform 
Shutdown. 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Construction continued.   Construction will continue. 1st phase projected for completion 

2nd quarter of FY 2021. 
FY 2020 Project Status – 1st Quarter 

Progress through September 30, 2019 Anticipated Progress through December 31, 2019 
Construction continued. The project’s work area was reduced 
due to the WMATA Platform Improvement project.  However, 
contractor was able to continue progressing the project. 
 

Construction is continuing. The project’s full work area 
restored as of October 1st. 
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King Street Station Improvements (continued) 
 
Project History 
Fiscal Year End of Fiscal Year Fiscal Year 
FY 2019 Implementation Construction began 

FY 2018 Planning/Design Final Site Plan design completed. Procurement and contract award for construction 
services completed. 

FY 2017 Planning/Design Final Site Plan Design still being finalized. Issued Request for Proposals (RFP) for 
Construction Management and Inspection Services (CMIS). 

FY 2016 Planning/Design Final design was being finalized. The development special use permit (DSUP) extension 
was granted 

FY 2015 Planning/Design Final design discussions commenced. A DSUP extension was filed. 
FY 2014 Planning/Design City continues to work with WMATA on final design. 
FY 2013 Planning/Design Project placed on hold until land ownership is finalized.  
FY 2012 Planning/Design Conceptual design approved by City Council and Planning Commission. 
FY 2011 Planning/Design  WMATA agrees to manage project and design work begins. 
FY 2006 - 
FY 2008 

Planning/Design Joint WMATA/City study of King St station access.  
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ORG(s) Project Name CIP Page # 
50411784; 50412199; 
58412470 Potomac Yard Metrorail Station 13.12 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

127,165,000  257,560,000  384,725,000  1,142,358  84,845,628  298,737,014  0  

Managing 
Department(s) Project Implementation (DPI) 

Project 
Description 

This project provides for studies, planning, and construction of a new Metrorail infill station at Potomac 
Yard. At this current time, WMATA and the City are working through the WMATA best value confidential 
procurement process. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2022/4Q FY2022/4Q FY2022/4Q   

Estimated Project Cost $320.0M $320.0M $320.0M   
Reason for Changes from 

Previous Report 
N/A 

 
Project Status continued on next page.  
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Potomac Yard Metrorail Station (continued) 
 

FY 2020 Project Status – 2nd Quarter 
Progress through December 31, 2019 Anticipated Progress through March 31, 2020 

The Contractor continued to work towards final site plan 
approval.  Active construction continued on the A/C 
Switchgear Building and the worker parking lot at 2601 Main 
Line Boulevard.  Clearing of the site east of the tracks was 
initiated and storm sewer relocation work was started at the 
North Pavilion site.  The Army Corps permit was issued in 
November.  The Contractor presented the project to the 
Board of Architectural Review to continue the process 
towards the issuance of a Certificate of Appropriateness 
(outstanding design components include such items as: east 
side retaining wall and material finishes).  Staff presented 
construction updates and the status of the Southwest access 
enhancement options cost analysis to PYMIG.  The project’s 
groundbreaking ceremony was held in December. 
 

The Contractor will continue to develop the approved design.  
Active construction is anticipated to continue on the A/C 
Switchgear Building, east of the tracks (the site of the 
station’s mezzanine and platform), and at the North Pavilion 
site.  The Contractor will present the project to the Board of 
Architectural Review to continue the process towards the 
issuance of a Certificate of Appropriateness (outstanding 
design components include such items as: east side 
retaining wall and material finishes).  Staff anticipates 
presenting to PYMIG and Council the results of the 
Southwest access enhancement options cost analysis.  

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

The Contractor continued to develop the approved design.  
The grading plan for the installation of the office trailers was 
approved and the trailers installed.  The A/C Switchgear 
portion of the DSUP was released and work on this structure 
begun.  The grading plan for the worker parking lot at 2601 
Main Line Boulevard was approved.  The Contractor 
presented to the Board of Architectural Review and gained 
approval for the mass, scale, and general architectural 
characteristics of the station along with approval of the 
material for the station, pedestrian bridge, and piers.  The 
State Water Control Board unanimously approved the Virginia 
Water Protection Permit for the project and VDEQ issued a 
Virginia Water Protection (VWP) Individual Permit to the City.  
Coordination with Army Corps continued. 

The Contractor will continue to develop the approved design.  
Active construction is anticipated to continue on the A/C 
Switchgear Building and the worker parking lot at 2601 Main 
Line Boulevard.  The Army Corps permit is anticipated to be 
issued.  The Contractor will present the project to the Board 
of Architectural Review to continue the process towards the 
issuance of a Certificate of Appropriateness (outstanding 
design components include such items as: station lighting 
and material finishes).  Staff will present to PYMIG and 
Council the results of the Southwest access enhancement 
options cost analysis. Official groundbreaking likely. 

 
Glossary 
JPA Joint Permit Application 
VDEQ Virginia Department of Environmental Quality  
A/C Alternating Current  
PYMIG Potomac Yard Metrorail Implementation Work Group 
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Potomac Yard Metrorail Station (continued) 
 

Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Implementation WMATA awarded the design / build contract to Potomac Yard Contractors.  
FY 2018 Planning/Design The procurement process continues throughout the fiscal year. A contract will be 

awarded in FY 2019. 
FY 2017 Planning/Design WMATA issued the Request for Proposals (RFP). 
FY 2016 Planning/Design In June 2016, City Council approved the Master Plan Amendment, Map Amendment 

(rezoning), and three (3) development special use permits (DSUP). 
FY 2015 Planning/Design Draft Environmental Impact Statement (EIS) released for public review and comment. 

Preferred alternative selected by City Council in May 2015. 
FY 2014 Planning/Design Project team exploring moving CSX tracks. Financial analysis will be updated. 
FY 2013 Planning/Design Technical analysis and review continues. Began drafting EIS document. 
FY 2012 Planning/Design Technical analysis begins. 
FY 2011 Planning/Design  Scoping meeting held and alternatives screened. 
FY 2010 Planning/Design EIS kickoff held. North Potomac Yard Small Area Plan adopted, including funding plan 

for Metrorail Station. 
FY 2008 Initiation City Master Transportation Plan incorporates Metrorail Station in Potomac Yard in 

concept. 
Pre - FY 
2008 

Pre-Initiation Numerous proposals made for a Metrorail Station in Potomac Yard, which did not come 
to fruition. 
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ORG(s) Project Name CIP Page # 

58412440; 58412841 Transit Corridor "B" – Duke Street 13.17 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

1,690,000  10,500,000  12,190,000  0  193,678  11,996,322  0  

Managing 
Department(s) Transportation & Environmental Services (T&ES)/Project Implementation (DPI) 

Project 
Description 

This project will include planning/environmental, design and construction of a Bus Rapid Transitway along 
Duke Street between the King St Metro Station and Landmark Mall. The project is anticipated to be 
implemented in two phases, including a first phase focused on Transportation Systems Management 
(TSM) improvements, such as transit signal priority, queue jump lanes, limited areas with dedicated lanes, 
buses, stations and pedestrian and bike improvements. A second phase would design and construct 
dedicated lanes along the entire corridor. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation  X X   
Planning/Design      
Implementation      

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

 FY 2028 / 4Q FY2028 / 4Q   

Estimated Project Cost      
Reason for Changes from 

Previous Report 
N/A 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Continued with the development of a scope of work for the 
Alternatives analysis and environmental documentation. 

Anticipate completing the Scope of Work. 

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Began development of a scope of work for the Planning 
stage (alternatives analysis and environmental 
documentation). 

Continued scope development and begin procurement 
activities for the planning stage. 

 
Transit Corridor "B" – Duke Street (continued) 
 

Project History 
FY 2019 Pre-Implementation Project added to Quarterly Status Report in FY 2020. 
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ORG(s) Project Name CIP Page # 

50412093; 58412523 Transit Corridor "C" - West End Transitway 13.18 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

5,300,000  100,000  5,400,000  1,030,001  2,109,815  2,260,184  12,201,000  

Managing 
Department(s) Transportation & Environmental Services (T&ES)/Project Implementation (DPI) 

Project 
Description 

This project will construct a 4-mile segment of the high capacity Transitway corridor between the Van Dorn 
Metrorail station and the border with Arlington to the north. The alignment will run generally along Van 
Dorn and Beauregard streets. The Project will be designed in two phases. The first phase is Transportation 
System Management (TSM) along Van Dorn and Beauregard.  The second phase will be the Southern 
Towers. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design X X X   
Implementation      

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY 2026 / 2Q TBD FY 2027 / 1Q    

Estimated Project Cost $73.0 M (TSM 
Scenario & 
Southern 
Towers) 

*$73.0M (TSM 
Scenario & 
Southern 
Towers) 

*$73.0M (TSM 
Scenario & 
Southern 
Towers) 

  

Reason for Changes from 
Previous Report 

The Phased approach has been determined; project has resumed.   

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
The project RFQu process was re-initiated.  The RFQu for the design of Phase 1 – Transportation System 

Management is expected to be advertised  
FY 2020 Project Status – 1st Quarter 

Progress through September 30, 2019 Anticipated Progress through December 31, 2019 
RFQu process was suspended, as staff will need to provide 
an update to Council on the current phased approach to 
receive approval. 

It is anticipated that the City will finalize the approach toward 
project phasing and project delivery methods, and continue with 
the RFQu process.  
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Transit Corridor "C" - West End Transitway (continued) 
 

Project History 
FY 2019 Pre-Implementation Prepared project work plan and scope of work, and held internal kick-off. Project 

awarded $57.2M in VDOT SmartScale funding for Phase I. began RFQu process for 
design of Phase 1, but suspended pending further direction from Council. 

FY 2018 Pre-Implementation Survey and Data Collection was completed 
FY 2017 Pre-Implementation National Environmental Policy Act (NEPA) is complete. Issued PO to Consultant. Began 

Survey and Data Collection.  
FY 2016 Pre-Implementation The Alternatives Analysis / Environmental Documentation is nearing completion, 

pending notification from US Federal Transit Administration (FTA) to submit the 
Environmental Documentation.   

FY 2015 Pre-Implementation The Alternatives Analysis / Environmental Documentation is ongoing.  
FY 2014 Pre-Implementation The Alternatives Analysis / Environmental Documentation is ongoing.  
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ORG(s) Project Name CIP Page # 

51411829 Complete Streets 13.25 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

9,013,888  216,000  9,229,888  777,014  7,249,579  1,203,295  7,620,000  

Managing 
Department(s) Transportation & Environmental Services (T&ES) 

Project 
Description 

This program funds capital infrastructure improvements to the non-motorized transportation network, 
including sidewalks, curbs, pedestrian crossings, on-street bicycle facilities, bicycle parking, and access 
ramps throughout the City. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2019/4Q FY 2020/4Q FY 2020/4Q   

Estimated Project Cost $1.5M $1.1M* $1.1M*   
*This is the amount of funding approved for Complete Streets for FY 2020 in the City Council Approved FY 2020 – FY 2029 
CIP. 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
The following progress has been made for the Complete 
Streets Program:  

• Substantial completion, monitoring, and reporting on 
the Seminary Road Project 

• Substantial completion of the N Pegram Street 
Project 

• Project kickoff for repaving efforts on: 
Commonwealth Avenue, Polk Avenue, and Taney 
Street 

• Upgraded or new curb ramps installed 
• Upgraded or installed crossings 
• Obtained approval for a HAWK signal at Braddock 

Road and Minnie Howard Campus 
• Completion of the Second Street sidewalk project 

(Second and Pitt Street) 
• Vision Zero outreach and awareness campaign 
• Vision Zero Crash Task Force Monthly meetings 

The following progress is anticipated for the Complete 
Streets Program: 

• Substantial completion of Russell Road Plans (new 
crossings, speed feedback signs) 

• Progress on curb extension designs for the Safe 
Routes to Schools program 

• Substantially complete design plans for the Polk 
Avenue sidewalk 

• Design concepts for Commonwealth Avenue 
• Design of HAWK signal at Minnie Howard Campus 
• Seminary Road Monitoring and reporting 
• FY2021 repaving survey launch 
• Vision Zero Crash Task Force Monthly meetings 
• Procurement for Vision Zero Educational Trainings 
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Complete Streets (continued) 
 

Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Implementation Completed projects identified for FY 2019. 

FY 2018 Implementation Completed projects identified for FY 2018. 
FY 2017 Implementation Completed projects identified for FY 2017. 
FY 2016 Implementation Completed projects identified for FY 2016. 
FY 2015 Close-out Completed projects identified for FY 2015. 
FY 2014 Close-out  Project moved to the CIP beginning FY 2014. Previously, resurfacing had been 

budgeted in the Operating Budget. Completed projects identified for FY 2014. 
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ORG(s) Project Name CIP Page # 

51411821 Eisenhower Avenue Roadway Improvements 13.43 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

8,345,480  1,020,151  9,365,631  488,239  3,647,672  5,229,720  0  

Managing 
Department(s) Transportation & Environmental Services (T&ES)/Project Implementation (DPI) 

Project 
Description 

Reconstruction of an additional westbound left turn lane and streetscape/sidewalks improvements from 
Mill Road to Holland Lane; revising Mill Road receiving lanes to accept the dual left turns from Eisenhower 
Ave; converting the traffic circle at Eisenhower and Holland to a ‘T’ intersection; and repaving the road. 
Construction is estimated to begin in spring of 2020 and is estimated to take 18 months. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design X X X   
Implementation      

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2021/4Q FY2021/4Q FY2022/2Q   

Estimated Project Cost $9.5M $9.5M $11.6M   
Reason for Changes from 

Previous Report 
The City received construction bids that were higher than the engineer’s cost estimate.  
Adjusted completion date to FY 2022. 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Bids for construction services were received.  The City 
determined additional funding was required to construct the 
project.  The City identifying additional project funds.   

If Council authorizes additional project funds, will then 
request authorization from VDOT to award contracts for 
construction and CMI services. 

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

A request for CMI proposals was issued.  VDOT provided 
authorization to advertise a contract for construction 
services.  The bid solicitation for construction services was 
advertised. 

Staff anticipates receiving authorization from VDOT to award 
contracts for CMI and construction services. 
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Eisenhower Avenue Roadway Improvements (continued) 
 

Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Planning/Design ROW acquisition was completed.  The project design was finalized.  A request for CMI 

proposals was issued and the bid solicitation for construction services was advertised. 
FY 2018 Planning/Design Right of way negotiations continued. 
FY 2017 Planning/Design Right of way negotiations continued.  100% review comments received from VDOT.  

VDOT and City comments addressed. 
FY 2016 Planning/Design 100% plans submitted to VDOT for review. 
FY 2015 Planning/Design The project design is underway. 
FY 2014 Pre-Implementation The project design process continued.  
FY 2013 Pre-Implementation 60% Plan submission in September 2012. Environmental document approved February 

2013. Public Hearing held in April 2013.  
FY 2012 Pre-Implementation 60% design continues.  
FY 2011 Pre-Implementation Revised 30% Plan submission. 
FY 2010 Pre-Implementation Revised design development begins. 
FY 2009 Pre-Implementation Project was re-evaluated and scaled back due to development projections.  
FY 2008 Pre-Implementation Hired consultant. Begin Conceptual design. 30% plan submission in June 2008.  
FY 2007 Pre-Implementation Funding revision to reflect funding in VDOT six-year plan. Consultant procurement.  
FY 2006 Pre-Implementation Project funded in CIP.  

 

City of Alexandria, VA
ATTACHMENT 1 

FY 2020 2nd Quarter Capital Projects Status Report

Page 25



ORG(s) Project Name CIP Page # 

51411791 King & Beauregard Intersection Improvements 13.48 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

15,002,862  2,900,000  17,902,862  74,930  9,822,876  8,005,056  0  

Managing 
Department(s) Transportation & Environmental Services (T&ES)/Project Implementation (DPI) 

Project 
Description 

This project provides for traffic flow improvements at the King Street and N. Beauregard St. intersection. 
Improvements include additional left turn lanes in each direction on King St., medians and a 10’ shared 
use path on portions of King Street. In order to facilitate the utility relocation and avoid delays to the 
contractor during an on-going contract, a two-phase approach was developed to allow a portion of the road 
improvements to be constructed in order to facilitate the utility relocations prior to construction of the 
major project elements.  The Phase I construction began in spring 2016 and was completed in December 
2017. Utility relocation is expected to take 10-12 months, with completion anticipated in winter of 2019. 
Phase II construction is anticipated to begin in summer of 2020 and is estimated to be completed in late 
2021. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY2021/2Q FY2021/2Q FY2022/2Q   

Estimated Project Cost $17.9 M $17.9M $17.9M   
Reason for Changes from 

Previous Report 
Estimate completion date updated to match current construction schedule estimate.   

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
New survey data received, and consultant continued 
updating design plans. 

Coordinating with utility owners.  Consultant finalizing revised 
plans.  Will receive revised engineer’s estimate at completion 
of design.  Cost may exceed current budget.  Conducting 
meeting with developers to address construction schedule 
concerns.  

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Phase II: Consultant continued to develop the final design. 
Utility relocation ongoing.  

Phase II: Consultant to continue development of the final 
design. Utility relocation completed. 
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King & Beauregard Intersection Improvements (continued) 
 

Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Implementation Phase II final design being developed.  Utility relocation work underway. 

FY 2018 Implementation Phase I construction was completed. Phase II 100% design was being finalized. 
FY 2017 Implementation Phase I construction underway.  Phase II 90% design was in process of being finalized. 
FY 2016 Implementation Phase 1 was advertised for construction; a contract was awarded and construction 

began.  The design of Phase 2 was developed to the 90% stage. 
FY 2015 Implementation Plans for Phase I of the project were completed. 
FY 2014 Pre-Implementation The project final design proceeded.  
FY 2012-
2013 

Pre-Implementation Begin utility coordination. Continuing right of way (ROW) acquisition and final plan 
design. 

FY 2011 Pre-Implementation Right of Way (ROW) authorization received from Federal Highway Administration 
(FHWA). Begin ROW acquisition. 
90% plan submission.  

FY 2010 Pre-Implementation Environmental Document approved. Public Hearing held in November 2009.  
FY 2009 Pre-Implementation 60% Plan submission. 
FY 2008 Pre-Implementation Value Engineering Study performed in April 2009.  
FY 2006-
2007 

Pre-Implementation 30% plan submission. 

FY 2005 Pre-Implementation Conceptual design continues. 
FY 2004 Pre-Implementation Hired consultant. Begin conceptual design.  
FY 2003 Pre-Implementation Funding revision to reflect funding in VDOT six-year plan. Begin consultant procurement.  
1970’s to 
2002 

Pre-Implementation Project studies managed by VDOT. Joint study committee established with the City and 
Arlington County. 
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. 
ORG(s) Project Name CIP Page # 

51412206; 51412517 Street Reconstruction & Resurfacing of Major Roads 13.50 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

38,204,576  2,000,000  40,204,576  3,212,130  31,741,941  5,250,505  45,550,000  

Managing 
Department(s) Transportation & Environmental Services (T&ES) 

Project 
Description 

This project provides funding for the resurfacing and reconstruction of the City’s 561 lane miles of paved 
streets to ensure the safe and efficient movement of people, goods and services. 

 
FY 2020 Paving Program  X Completed 

  Anticipated Completion 
 

Segment 
1st 

Quarter 
2nd 

Quarter 
3rd 

Quarter 
4th 

Quarter 
Wilkes Street from South Columbus Street to South Lee Street X    
Royal Street from Queen Street to Princess Street X    
Taney Avenue from North Early Street to North Gordon Street X    
North Donelson Street from Duke Street to Taft Avenue X    
Polk Avenue from North Naylor Street to North Pegram Street     
East and West Abingdon Street from First Street to End     
Commonwealth Avenue from East Braddock Road to King Street     
Bishop Lane from North Quaker Lane to Circle Terrace X    
Mansion Drive from Russell Road to Virginia Avenue X    
Vermont Avenue from South Gordon Street to South Jenkins Street X    
South Jenkins Street from Venable Avenue to Holmes Run Parkway X    
North and South Fairfax Street from Jefferson Street to Third Street     
Eisenhower Avenue from Mill Road to Holland Lane     
East and West Rosemont from King Street to Commonwealth Avenue X    
Mount Vernon Avenue from Rosemont Avenue to End     
High Street from West Braddock Road to Russell Road X    
Virginia Avenue from Ridge Road to End X    
North and South Union Street from Pendleton Street to Franklin Street     
Dartmouth Road from Crown View Drive to End X    
Valley Drive from Martha Custis Drive to Gunston Road X    
Powhatan Street from Washington Street to Slater Lane X    
East and West Reed Avenue from Richmond Highway to Mount Vernon 
Avenue 

X    

Mark Drive from Edison Street to End X    
Stonewall Road from West Braddock Road to High Street X    
Jasper Place from South Jenkins Street to End X    
King Street from Callahan Drive to Daingerfield Road     
North Pitt Street from Oronoco Street to King Street     
Norwood Place from Cameron Mills Road to End X    
West Taylor Run Parkway from Janneys Lane to End     
North Pegram Street from Holmes Run Parkway to North Pickett Street X    
Roth Street from Duke Street to Business Center Drive X    
Colvin Street from Roth Street  to South Quaker Lane X    
West Cedar Street from King Street to Commonwealth Avenue X    
Seminary Road from North Quaker Lane to Library Lane  X   
North Howard Street from North Jordan Street to West Braddock Road X    
Duke Street from Callahan Drive to Roth Street     
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Street Reconstruction & Resurfacing of Major Roads (continued) 
 

Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Implementation Completed projects identified for FY 2019. 
FY 2018 Implementation Completed projects identified for FY 2018. 
FY 2017 Implementation Completed projects identified for FY 2017. 
FY 2016 Implementation Completed projects identified for FY 2016. 
FY 2015 Implementation Completed projects identified for FY 2015. 
FY 2014 Implementation Project moved to the CIP beginning FY 2014. Previously, resurfacing had been 

budgeted in the Operating Budget. 
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ORG(s) Project Name CIP Page # 
49411772; 49412622; 
49412632; 49412726 

Citywide Trans. Mgmt. Tech. - Intelligent Transportation Systems (ITS) 
Integration  13.58 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

6,178,380  9,489,605  15,667,985  418,122  4,613,951  10,635,912  2,223,123  

Managing 
Department(s) Transportation & Environmental Services (T&ES)/Project Implementation (DPI) 

Project 
Description 

This is a multiphase project that funds the design and deployment of Intelligent Transportation Systems (ITS).  
Phase I of this project installed a transportation control center at Business Center Drive, traffic cameras at 
strategic locations throughout the City and a broadband fiber-optic communications network connecting the 
cameras to the control center.  Phase II, now complete, built on Phase I by adding more cameras and 
expanding the fiber optic communications network.  Phases III, now in design, and IV and V will add more 
conduit/fiber, cameras, additional capabilities including pavement sensors, flood monitors, etc. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design X X X   
Implementation      

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

Phase II: 
FY2019/3Q 

Phase III: 
FY 2022/2Q 

Phase III: FY 
2022/2Q 

Phase III: FY  
2022/2Q 

Phase IV: FY  
2023/4Q 

 

  

Estimated Project Cost $24.7M $24.7M $24.7M   
Reason for Changes from 

Previous Report 
N/A 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
Phase III – Continued design 
Phase IV - Initiated scope development 

Phase III – Design anticipated to be at 60%  
Phase IV – Draft scope submitted to VDOT for review 

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Phase III – Continued design Phase III – Continue design 
Phase IV – Scope development 
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Citywide Trans. Mgmt. Tech. - Intelligent Transportation Systems (ITS) Integration (continued) 
 
Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 

FY 2019 Design Phase II was closed out. 
Phase III, the design contract was awarded to WSP who began working on the design 

FY 2018 Implementation 
 

Phase II was completed and is in the process of being closed out 
Phase III, a design engineer was selected by the Selection Advisory Committee and the 
award recommendation was forwarded to VDOT for approval 

FY 2017 Implementation Phase II, construction ongoing, Phase III, project scoping complete. 
FY 2016 Implementation Phase I, complete.  Phase II, contract awarded 
FY 2015 Implementation Phase I construction substantially complete, Phase II construction advertised, Phase III & 

IV not started 
FY 2014 Implementation Phase I construction ongoing, Phase II in design. 
FY 2013 Implementation Purchase order (PO) 13-06086 awarded on 10/11/12 to begin construction on Phase I.  

Construction began in November 2013 
FY 2012 Implementation PO 11-03613 awarded on 7/8/11 to begin engineering on Phase I of project.  The design 

took just over a year to complete which is typical for a project of this nature. 
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ORG(s) Project Name CIP Page # 

55211954 Computer Aided Dispatch (CAD) System Replacement 17.45 

Allocated 
Funding 

Unallocated 
Funding 

Appropriated 
Budget to-Date 

Pending 
Payments 
to-Date 

Expenditures 
to-Date 

Project 
Balance 

Planned 
Funding 
(FY 21-29) 

15,721,500  654,000  16,375,500  458,153  14,584,366  1,332,980  0  

Managing 
Department(s) Information Technology Services (ITS) 

Project 
Description 

This project provides funding for the replacement of the City’s Computer Aided Dispatch (CAD) System, the 
Police Records Management System (RMS), Automated Field Reporting and Mobile Computing Systems, 
the Fire Station Alerting System, and the upgrade of the Fire Department’s Records Management and 
Electronic Patient Care Reporting Systems. 

 
Project Status 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      
Planning/Design      
Implementation X X X   

Pending Close-Out      
Close-Out      

Reason for Changes from 
Previous Report 

N/A 

 
Project Timing and Cost 
 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 
Completion 

FY 2021/Q1 FY 2021/Q1 
 

FY 2021/Q1 
 

  

Estimated Project Cost $16.4 M $16.4 M 
 

$16.4 M 
 

  

Reason for Changes from 
Previous Report 

N/A 

 
FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 
• Continued to work with Hexagon (RMS/FBR) configuring 

and testing the major 3.7 upgrade  
• APD will continue to test the new version, train staff, and 

prepare for the cutover. 
• Staff will continue to engage the vendor for the bi-

directional response.  All other features and functionality 
have been completed per specification documents. 

FY 2020 Project Status – 1st Quarter 
Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

• Continued to work with Hexagon (RMS/FBR) configuring 
and testing the major 3.7 upgrade (scheduled for Oct 
2019). 

• Pilot has been successful thus far.  Staff/users are 
evaluating hardware for anticipated program 
expansion.  Working with both Tyler and Hexagon to 
finalize the data interface. 

 

• Hexagon WebRMS upgrade to version 3.7 is scheduled 
to take place in October 2019.  We will continue to test 
the new version, train staff, and prepare for the cutover. 

• Staff will continue to engage the vendor for the bi-
directional response.  All other features and functionality 
have been completed per specification documents. 

 

  

City of Alexandria, VA
ATTACHMENT 1 

FY 2020 2nd Quarter Capital Projects Status Report

Page 32



Computer Aided Dispatch System/Records Management System (continued) 
 

Project History 
Fiscal Year End of Fiscal Year  Fiscal Year 
FY 2019 Implementation APD worked with Hexagon to implement the requested upgrade to the Records 

Management System and Field based reporting. They continued testing and configuring 
the major upgrade for RMS/BFR which is scheduled for October 2019.  
APD kicked off eCitation’s pilot (25 users).  Staff/users are evaluating hardware for 
anticipated program expansion.  Working with both Tyler and Hexagon to finalize data 
interface. 
The CAD vendor provided the City with a delivery date of (Q3 2020) September 2020 for 
Bi-Directional Response, largely due to the changes that will be made to the call-taking 
screen. 

FY 2018 Implementation APD staff identified critical system requirements and needed system 
enhancements/improvements. A new change order was reviewed and approved by Core 
team and Executive Committee. AFD reverted to High Plains Fire RMS, because it best 
meets AFD’s needs for Fire reporting. The CAD vendor informed the City that they will 
not be able to build a bi-directional Response. They will provide a work around to mimic 
the bi-directional capabilities. 

FY 2017 Implementation Police RMS has been rolled out. Fire RMS was replaced with ImageTrend specially for 
EMS reports where it is in compliance with the State requirement. CAD implemented a 
workaround for Bi-directional module.   

FY 2016 Implementation Completed Police RMS production environment. Testing RMS application and verified 
interfaces with other applications. Installed and tested Bi-Directional software as part of 
CAD project.  

FY 2015 Implementation Final acceptance completed for CAD/Mobile. 
FY 2014 Implementation Implementation of new CAD/Mobile, RMS, and Fire Station Alerting in progress 
FY 2013 Implementation Kicked-off the CAD project implementation activities 
FY 2012 Pre-Implementation Issued the request for proposal (RFP) for Public Safety Information Systems for Law 

Enforcement and Fire/EMS CAD, Mobile, Law Enforcement RMS, Field Reporting, Fire 
RMS and Electronic Patient Care Reporting 

FY 2011 Pre-Implementation Initial allocation of funding for this project was granted.  City engaged a consultant to 
draft a Needs Assessment and Requirements for the public safety system needs 
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ORG(s) Project Name CIP Page # 

55211912 Municipal Fiber 17.23 

Allocated 

Funding 

Unallocated 

Funding 

Appropriated 

Budget to-Date 

Pending 

Payments 

to-Date 

Expenditures 

to-Date 

Project 

Balance 

Planned 

Funding 

(FY 21-29) 

12,410,000  0  12,410,000  9,443,126  2,038,899  927,975  0  

Managing 

Department(s) 
Information Technology Services (ITS) 

Project 

Description 

The City currently leases a fiber optic network from Comcast that provides an institutional network (I-Net) 

connection to all City government and Alexandria City Public Schools (ACPS) educational facilities in the 

City.  This project provides funding for the design and construction of a City-owned fiber network that will 

provide greater and more uniformly available wide area network services to meet current and future 

projected City service levels.  Mandatory critical City communications are supported over the I-Net, 

including the City’s Voice over Internet Protocol (VoIP) telephone system, public safety dispatch systems, e-

mail, data network services, Internet, and mission-critical system applications. 

The City is seeking a technically superior alternative that is financially self-sustaining, both through 

avoidance of existing costs and (potentially) new revenue streams.  Once it is built out, a City-owned fiber 

optic network will connect approximately 91 City government and ACPS facilities through approximately 40 

miles of fiber optic cable. 

 

Project Status 

 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Initiation      

Planning/Design X X X   

Implementation      

Pending Close-Out      

Close-Out      

Reason for Changes from 

Previous Report 

N/A 

 

Project Timing and Cost 

 FY 2019 – 4Q FY 2020 – 1Q FY 2020 – 2Q FY 2020 – 3Q FY 2020 – 4Q 

Estimated Substantial 

Completion 

FY 2022/1Q FY 2022/4Q FY 2022/4Q   

Estimated Project Cost $12.4 M $12.4 M $12.4   

Reason for Changes from 

Previous Report 

N/A 

 

FY 2020 Project Status – 2nd Quarter 

Progress through December 31, 2019 Anticipated Progress through March 31, 2020 

Staff issued the invitation to bid (ITB) for construction.  This 

officially starts the City’s formal solicitation process.    

Bids received. No bid was awarded; project to be rebid.   

FY 2020 Project Status – 1st Quarter 

Progress through September 30, 2019 Anticipated Progress through December 31, 2019 

Staff completed the draft invitation to bid (ITB) document in 

preparation for issuance. 

Staff anticipates issuing the invitation to bid (ITB) document 

to start the City’s formal solicitation process. 
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Municipal Fiber (continued) 

Project History 

Fiscal Year End of Fiscal Year  Fiscal Year 

FY 2019 Planning/Design The City project team finalized the municipal fiber schematic design with a consultant to 

provide the necessary details that will be incorporated in the invitation to bid for 

construction.  

FY 2018 Planning/Design The City project team completed a statement of work (SOW) and received a vendor 

proposal from a qualified provider for the network design. The City's project team held a 

kick-off meeting with the vendor to start the design work.  

FY 2017 Initiation The City formed a Municipal Fiber project team which included representatives from 

multiple departments including Transportation & Environmental Services, Information 

Technology Services, and the Department of Project Implementation to provide 

appropriate feedback and guidance on the project as it moves forward. 

FY 2016 Initiation The City took advantage of the opportunity to leverage a T&ES construction project 

(Intelligent Transportation Systems Phase II) to run several miles of conduit for the 

Municipal Fiber project.  This allowed for long-term savings in the City's fiber 

deployment by avoiding the funding of separate engineering and construction work for a 

portion of the build-out. 

FY 2015 Initiation The City funded professional services and feasibility studies. 

FY 2014 Initiation The project was on-hold 

FY 2013 Initiation The project was on-hold 

FY 2012 Initiation The City funded limited concept and feasibility work for Municipal Fiber. 
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Project Name Project Status

Allocated

Funding

Unallocated

Funding

Appropriated

Budget to-Date

Pending Payments

to-Date

Expenditures

to-Date

Project

Balance

Planned Funding

(FY 21-29)

Community Development

Braddock Road Area Plan - Streetscape Improvements Implementation 677,564                45,000                  722,564                32,452                  496,782                193,331                405,000                

Citywide Street Lighting Implementation 1,785,501            -                             1,785,501            889,385                711,866                184,250                1,075,000            

Development Studies Initiation 1,075,000            350,000                1,425,000            372,551                228,548                823,901                -                             

Environmental Restoration Implementation 789,860                481,189                1,271,049            -                             697,361                573,688                2,415,900            

EW & LVD Implementation - Infrastructure Plan Close-Out 500,000                -                             500,000                75,499                  422,256                2,245                    -                             

Oronoco Outfall Remediation Project Implementation 10,491,505          -                             10,491,505          184,359                10,017,702          289,445                -                             

Public Art Acquisition Implementation 1,300,000            510,064                1,810,064            117,000                531,649                1,161,415            2,970,000            

Transportation Signage & Wayfinding System Planning/Design 2,035,000            261,000                2,296,000            513,172                1,437,359            345,469                673,000                

Waterfront Small Area Plan Implementation (w/ Construction Funding) Planning/Design 9,463,000            8,980,000            18,443,000          1,400,053            7,119,388            9,923,559            50,140,000          

Affordable Housing Analysis Initiation 100,000                -                             100,000                30,000                  -                             70,000                  -                             

Office of Historic Alexandria Initiatives Initiation 380,483                20,000                  400,483                312,909                4,914                    82,660                  125,000                

Community Development Total 28,597,913         10,647,253         39,245,166         3,927,380            21,667,824         13,649,962         57,803,900         

Recreation & Parks

Athletic Field Improvements (incl. Synthetic Turf) Implementation 9,892,708            46,167                  9,938,875            8,050                    6,690,366            3,240,459            18,000,000          

Braddock Area Plan Park Initiation 615,781                1,930,426            2,546,207            15,850                  593,076                1,937,281            -                             

Citywide Parks Improvements Plan Implementation 7,468,971            42,000                  7,510,971            615,589                76,061                  6,819,321            4,000,000            

Community Matching Fund Implementation 364,530                298,212                662,741                139,501                220,458                302,783                1,800,000            

Fort Ward Management Plan Implementation Implementation 575,000                400,000                975,000                14,917                  216,820                743,263                720,000                

Four Mile Run Park Wetlands Connector Bridge Close-Out 817,000                -                             817,000                65,863                  651,081                100,056                -                             

Neighborhood Pool Demolition and Conversion Planning/Design 622,259                -                             622,259                308,924                3,859                    309,475                450,000                

Open Space Acquisition and Develop. Initiation 19,771,067          2,680,796            22,451,863          135,976                19,628,737          2,687,150            12,975,000          

Park Maintenance Facilities Implementation 30,000                  -                             30,000                  -                             -                             30,000                  -                             

Patrick Henry Recreation Center Pending Close-Out 7,259,986            -                             7,259,986            478,768                6,374,766            406,452                -                             

Patrick Henry Synthetic Turf Field and Outdoor Play Features Implementation 2,150,000            -                             2,150,000            1,002,507            1,147,493            -                             -                             

Potomac Yard Park Basketball Court Lights Pending Close-Out 106,330                43,670                  150,000                248                        97,219                  52,533                  -                             

Restroom Renovations Implementation 760,000                350,000                1,110,000            400,478                338,542                370,979                1,200,000            

Warwick Pool Renovation Close-Out 2,770,000            -                             2,770,000            86,439                  2,678,826            4,735                    -                             

Windmill Hill Park Improvements Initiation 7,459,000            -                             7,459,000            684,394                6,153,406            621,200                -                             

Recreation & Parks Total 60,662,631         5,791,271            66,453,902         3,957,506            44,870,710         17,625,687         39,145,000         

Section IIIA: Category 2 & 3 Project Budget and Financial Information

Through December 31, 2019
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Project Name Project Status

Allocated

Funding

Unallocated

Funding

Appropriated

Budget to-Date

Pending Payments

to-Date

Expenditures

to-Date

Project

Balance

Planned Funding

(FY 21-29)

Section IIIA: Category 2 & 3 Project Budget and Financial Information

Through December 31, 2019

Public Buildings

Animal Shelter Exterior Dog Kennels Implementation 258,000                -                             258,000                18,160                  184,551                55,289                  -                             

Archives Public Records and Archaeology Storage Expansion Implementation 150,000                -                             150,000                -                             68,139                  81,861                  -                             

Beatley Building Envelope Restoration Implementation 1,170,000            -                             1,170,000            101,476                37,375                  1,031,150            -                             

City Hall Renovation and HVAC Replacement Implementation 7,850,000            -                             7,850,000            1,938,272            4,425,308            1,486,420            33,775,000          

Citywide Storage Capacity Assessment Pending Close-Out 65,000                  -                             65,000                  -                             49,896                  15,104                  -                             

Courthouse/PSC Security System Upgrade Implementation 2,255,000            -                             2,255,000            1,382,040            773,791                99,168                  3,500,000            

Courthouse-General District Court Clerk's Office Payment Center Close-Out 160,000                -                             160,000                -                             18,048                  141,952                -                             

Deduction Meter Implementation Close-Out 97,500                  -                             97,500                  2,632                    32,700                  62,168                  -                             

Fire Station 203 (Cameron Mills) Implementation 12,399,000          -                             12,399,000          8,412,940            2,666,875            1,319,186            -                             

Gadsby's Tavern Restaurant Kitchen Equipment Initiation -                             245,000                245,000                -                             -                             245,000                -                             

Market Square Plaza and Garage Structural Repairs Planning/Design 1,500,000            -                             1,500,000            374,760                271,348                853,892                6,500,000            

Parking at 200 N Union Street Initiation 300,000                -                             300,000                13,160                  9,540                    277,300                -                             

Pistol Range Implementation 2,963,250            -                             2,963,250            280,338                2,448,789            234,123                -                             

Preventative Maintenance Systems and Staffing Study Implementation 350,000                -                             350,000                350,000                -                             -                             -                             

Tavern Square Buildout Close-Out 1,800,000            -                             1,800,000            19,200                  1,202,571            578,229                -                             

Torpedo Factory Space Programming Study Planning/Design 120,000                250,000                370,000                -                             -                             370,000                -                             

Witter/Wheeler - Fuel Island Renovation Initiation 50,000                  2,600,000            2,650,000            -                             2,575                    2,647,425            -                             

DCHS Consolidation & Relocation Planning/Design 1,141,104            -                             1,141,104            91,861                  236,137                813,106                -                             

Burke Library First Floor Reuse Planning/Design 75,000                  -                             75,000                  -                             -                             75,000                  -                             

Public Buildings Total 32,703,854         3,095,000            35,798,854         12,984,837         12,427,643         10,386,373         43,775,000         

Public Transit

Access to Transit Planning/Design 1,238,000            -                             1,238,000            8,092                    211,087                1,018,821            -                             

Eisenhower Metrorail Station Improvements Planning/Design 668,526                6,126,314            6,794,840            24,536                  383,085                6,387,220            -                             

King Street Metrorail Station Area Improvements Implementation 16,775,228          6,014                    16,781,242          7,375,269            8,287,986            1,117,987            -                             

Potomac Yard Metrorail Station Implementation 127,165,000        257,560,000        384,725,000        1,142,358            84,845,628          298,737,014        -                             

Transit Access & Amenities Implementation 3,902,603            100,046                4,002,649            438,598                2,299,850            1,264,201            1,723,123            

Van Dorn Metrorail Station Area Improvements Initiation 100,000                1,231,000            1,331,000            -                             21,140                  1,309,860            -                             

DASH Facility and Fleet Expansion Planning/Design 775,000                11,158,161          11,933,161          -                             -                             11,933,161          23,067,161          

DASH Transit Vision Study Initiation 35,000                  -                             35,000                  8,750                    26,250                  -                             -                             

Public Transit Total 150,659,357       276,181,535       426,840,892       8,997,602            96,075,026         321,768,264       24,790,284         

High Capacity Transit Corridors

Transit Corridor "C" - West End Transitway Planning/Design 5,300,000            100,000                5,400,000            1,030,001            2,109,815            2,260,184            12,201,000          

Transit Corridor "A" - Route 1 Initiation 23,597,327          6,256,416            29,853,743          -                             19,392,243          10,461,500          -                             

Transit Corridor "B" - Duke Street Initiation 1,690,000            10,500,000          12,190,000          -                             193,678                11,996,322          -                             

Transitway Enhancements Planning/Design -                             -                             -                             -                             -                             -                             454,491                

High Capacity Transit Corridors Total 30,587,327         16,856,416         47,443,743         1,030,001            21,695,737         24,718,005         12,655,491         
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Non-Motorized Transportation

Backlick Run Multi-Use Paths Initiation 933,894                1,918,000            2,851,894            -                             -                             2,851,894            4,610,651            

Bicycle Parking at Transit Initiation 505,000                -                             505,000                -                             -                             505,000                -                             

BRAC & Central City Neighborhood Protection Plan Planning/Design 325,000                10,000                  335,000                13,813                  233,575                87,612                  -                             

Cameron & Prince Bicycle & Pedestrian Facilities Close-Out 240,000                -                             240,000                -                             181,331                58,669                  -                             

Capital Bikeshare Implementation 3,592,451            715,306                4,307,757            -                             1,004,963            3,302,794            1,250,000            

Complete Streets Implementation 9,013,888            216,000                9,229,888            777,014                7,249,579            1,203,295            7,620,000            

Holmes Run Greenway Close-Out 4,549,525            -                             4,549,525            332                        3,861,893            687,300                -                             

Holmes Run Trail Connector Initiation 915,676                370,542                1,286,218            -                             -                             1,286,218            -                             

Mt. Vernon Trail @ East Abingdon Planning/Design 250,000                600,000                850,000                61,680                  119,252                669,068                -                             

Old Cameron Run Trail Planning/Design 1,190,538            2,354,462            3,545,000            701,702                140,166                2,703,132            1,360,000            

Safe Routes to Schools Close-Out 894,347                -                             894,347                -                             715,663                178,684                -                             

Seminary / Howard Safety Improvements Initiation -                             -                             -                             -                             -                             -                             -                             

Transportation Master Plan Update Implementation 840,000                -                             840,000                248,047                92,872                  499,081                500,000                

Van Dorn/Beauregard Bicycle Facilities Planning/Design 420,300                1,038,569            1,458,869            -                             -                             1,458,869            -                             

Duke Street at West Taylor Intersection Improvements Planning/Design 500,000                2,045,000            2,545,000            1                            -                             2,544,999            -                             

Mt. Vernon Avenue North Complete Streets Implementation -                             -                             -                             -                             -                             -                             -                             

Non-Motorized Transportation Total 24,170,619         9,267,879            33,438,498         1,802,587            13,599,295         18,036,616         15,340,651         

Streets & Bridges

City Standard Construction Specifications Planning/Design 200,000                -                             200,000                45,626                  154,370                4                            -                             

East Glebe & Route 1 Initiation -                             -                             -                             -                             -                             -                             -                             

Eisenhower Avenue Roadway Improvements Implementation 8,345,480            1,020,151            9,365,631            488,239                3,647,672            5,229,720            -                             

King & Beauregard Intersection Improvements Implementation 15,002,862          2,900,000            17,902,862          74,930                  9,822,876            8,005,056            -                             

Land Bay G Parking Meters Planning/Design 90,000                  -                             90,000                  -                             55,900                  34,100                  -                             

Madison & Montgomery Reconstruction Close-Out 1,150,000            600,000                1,750,000            72,049                  893,348                784,603                -                             

Seminary Road at Beauregard Street Ellipse Initiation 325,000                100,000                425,000                -                             -                             425,000                36,400,000          

Van Dorn Metro Multimodal Bridge (w/ Eisenhower West) Planning/Design 200,000                300,000                500,000                8,932                    1,089                    489,979                -                             

Streets & Bridges Total 25,313,342         4,920,151            30,233,493         689,775               14,575,255         14,968,463         36,400,000         
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Smart Mobility

Citywide Parking - Parking Study Implementation 150,000                -                             150,000                -                             120,652                29,348                  -                             

Citywide Parking - Parking Technologies Planning/Design 150,000                623,629                773,629                73,257                  23,589                  676,783                1,329,736            

Citywide Trans. Mgmt. Tech. - Broadband Communications Link Initiation 1,000,000            -                             1,000,000            1,000,000            749                        (749)                      -                             

Citywide Trans. Mgmt. Tech. - Intelligent Transportation Systems (ITS) Integration Planning/Design 6,178,380            9,489,605            15,667,985          418,122                4,613,951            10,635,912          2,223,123            

Citywide Trans. Mgmt. Tech. - Transportation Technologies Implementation 950,000                420,312                1,370,312            89,994                  507,637                772,681                1,500,000            

Transit Signal Priority Planning/Design 1,255,491            -                             1,255,491            1,195,491            38,004                  21,996                  -                             

DASH Electronic Fare Payment Initiation -                             -                             -                             -                             -                             -                             750,000                

DASH Technology Planning/Design 150,000                -                             150,000                14,000                  104,968                31,032                  855,745                

Smart Mobility Total 9,833,871            10,533,546         20,367,417         2,790,864            5,409,550            12,167,003         6,658,604            

Sanitary Sewers

Citywide Sewershed Infiltration & Inflow Implementation 19,541,440          320,000                19,861,440          1,260,741            10,246,959          8,353,740            9,925,000            

Combined Sewer Assessment & Rehabilitation Planning/Design 3,700,000            -                             3,700,000            3,110,094            273,306                316,600                5,100,000            

Holmes Run Trunk Sewer Planning/Design 3,365,000            5,637,000            9,002,000            -                             2,656,911            6,345,089            -                             

Capital Support of CSO Mitigation Projects Planning/Design -                             -                             -                             -                             -                             -                             -                             

Sanitary Sewers Total 26,606,440         5,957,000            32,563,440         4,370,834            13,177,177         15,015,429         15,025,000         

Stormwater Management

Cameron Station Pond Retrofit Implementation 4,550,000            131,885                4,681,885            728,729                3,373,078            580,078                -                             

City Facilities Stormwater Best Management Practices (BMPs) Planning/Design 250,000                1,383,000            1,633,000            -                             -                             1,633,000            -                             

Four Mile Run Channel Maintenance Planning/Design 1,483,000            1,810,000            3,293,000            -                             488,884                2,804,116            1,200,000            

Green Infrastructure Planning/Design 1,500,000            350,000                1,850,000            912,501                163,955                773,544                3,150,000            

Lake Cook Stormwater Management Pending Close-Out 4,592,000            -                             4,592,000            134,794                4,433,352            23,854                  -                             

NPDES / MS4 Permit Implementation 500,000                315,000                815,000                61,003                  286,940                467,057                1,650,000            

Stormwater Utility Implementation Implementation 1,551,200            122,000                1,673,200            43,145                  1,030,678            599,377                -                             

Strawberry Run Stream Restoration Planning/Design 800,000                -                             800,000                187,428                108,219                504,353                -                             

Taylor Run Stream Restoration Planning/Design 2,092,850            -                             2,092,850            224,333                135,941                1,732,576            -                             

Stormwater Management Total 17,319,050         4,111,885            21,430,935         2,291,934            10,021,046         9,117,955            6,000,000            
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IT Plan

Animal Shelter Server Replacement Close-Out 130,000                -                             130,000                -                             32,687                  97,313                  -                             

Business Tax System/Reciprocity Contractor System Implementation 900,595                524,000                1,424,595            6,590                    641,069                776,936                -                             

Computer Aided Dispatch (CAD) System Replacement Implementation 15,721,500          654,000                16,375,500          458,153                14,584,366          1,332,980            -                             

Council Chamber Technology Upgrade Pending Close-Out 350,000                -                             350,000                -                             325,418                24,582                  -                             

Courtroom Trial Presentation Technology Planning/Design 187,500                120,000                307,500                182,344                -                             125,156                270,000                

Customer Relationship Management System Implementation 1,725,000            -                             1,725,000            195,680                1,090,929            438,391                250,000                

Document Imaging Implementation 2,224,375            210,000                2,434,375            -                             2,152,051            282,324                90,000                  

Electronic Government/Web Page Implementation 1,469,826            148,370                1,618,196            108,888                1,148,377            360,930                705,000                

Emergency 911 Phone System Upgrade Pending Close-Out 1,550,000            150,000                1,700,000            1,317,695            8,955                    373,350                -                             

Employee Pension Administration System Initiation -                             -                             -                             -                             -                             -                             200,000                

EMS Records Management System Implementation 218,500                21,500                  240,000                9,000                    160,855                70,145                  -                             

Enterprise Camera System Initiation 50,000                  165,000                215,000                -                             -                             215,000                -                             

Enterprise Collaboration Implementation 255,000                395,000                650,000                -                             130,004                519,996                320,000                

Enterprise Maintenance Mgmt System Implementation 369,400                360,600                730,000                13,134                  355,632                361,235                340,000                

Enterprise Resource Planning System Pending Close-Out 3,933,312            461,688                4,395,000            667,026                3,151,705            576,270                360,000                

Enterprise Service Catalog Implementation 220,000                -                             220,000                702                        213,294                6,003                    360,000                

Fire Radios Close-Out 1,244,000            -                             1,244,000            -                             1,244,000            -                             -                             

Fort Ward/Net Close-Out 40,000                  -                             40,000                  -                             11,732                  28,268                  -                             

Infrastructure Management System Implementation 552,000                -                             552,000                -                             389,213                162,787                -                             

IT Enterprise Management System Implementation 460,000                50,000                  510,000                292                        357,468                152,241                -                             

Library LAN/WAN Infrastructure Implementation 60,000                  -                             60,000                  -                             55,461                  4,539                    -                             

Library Public Access Computers and Print Mgmt System Implementation 45,000                  -                             45,000                  -                             23,393                  21,608                  85,000                  

Library Self-Service Stations/Equipment Implementation 160,000                -                             160,000                -                             158,296                1,704                    -                             

Library Wireless Solution Implementation 20,000                  -                             20,000                  -                             17,068                  2,932                    -                             

Migration of Integrated Library System to SAAS Platform Implementation 42,000                  27,000                  69,000                  -                             41,327                  27,673                  -                             

Municipal Fiber Planning/Design 12,410,000          -                             12,410,000          9,443,126            2,038,899            927,975                -                             

OHA Records Management System Replacement Pending Close-Out 100,000                -                             100,000                17,521                  78,000                  4,479                    -                             

Permit Processing Implementation 4,549,050            168,117                4,717,167            542,001                3,641,496            533,670                -                             

Personal Property Tax System Initiation 850,000                -                             850,000                -                             -                             850,000                340,000                

Phone, Web, Portable Device Payment Portals Implementation 175,000                175,000                350,000                -                             95,025                  254,975                160,000                

Project Management Software Initiation 72,000                  113,000                185,000                -                             -                             185,000                -                             

Purchasing System Upgrade Implementation -                             -                             -                             -                             -                             -                             -                             

Radio System Upgrade Implementation 1,727,178            1,613,782            3,340,960            49,608                  1,561,716            1,729,636            1,200,000            

Real Estate Account Receivable System Pending Close-Out 1,635,000            175,000                1,810,000            65,695                  1,457,321            286,984                800,000                

Real Estate Assessment System (CAMA) Implementation 295,000                45,000                  340,000                -                             175,503                164,497                970,000                

Recreation Database System Implementation 50,000                  60,000                  110,000                -                             38,700                  71,300                  90,000                  

Remote Access Implementation 743,000                90,000                  833,000                63,841                  434,345                334,814                590,000                

Time & Attendance System Upgrade Pending Close-Out 70,000                  -                             70,000                  21,690                  18,270                  30,040                  -                             

Application Portfolio Management Planning/Design -                             -                             -                             -                             -                             -                             -                             

Electronic Citations Implementation Implementation -                             -                             -                             -                             -                             -                             -                             

FOIA System Replacement Initiation -                             -                             -                             -                             -                             -                             70,000                  

Office of Voter Registrations and Elections Equipment Replacement Initiation -                             -                             -                             -                             -                             -                             -                             

IT Plan Total 54,604,235         5,727,057            60,331,292         13,162,987         35,832,575         11,335,731         7,200,000            

Reservation of Bond Capacity/Cash Capital for City/School Facilities

Witter/Wheeler Campus (includes ACPS Transporation Facility) Implementation 346,000                -                             346,000                222,604                119,799                3,597                    35,500,000          

Reservation of Bond Capacity/Cash Capital for City/School Facilities Total 346,000               -                             346,000               222,604               119,799               3,597                    35,500,000         

Grand Total 461,404,640       353,088,993       814,493,633       56,228,912         289,471,636       468,793,084       300,293,930       
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Community Development

EW & LVD Implementation - Developer Contributions Analysis 100,000                 -                               100,000                 -                               47,520                   52,480                   -                               

Fire Department Vehicles & Apparatus 18,402,889           838                         18,403,727           2,053,735             14,458,854           1,891,138             18,041,000           

Gadsby Lighting Fixtures & Poles Replacement 1,360,000             -                               1,360,000             1,115                     282,700                 1,076,185             3,075,000             

Public Art Conservation Program 192,500                 -                               192,500                 2,824                     172,928                 16,748                   202,500                 

Community Development Total 20,055,389          838                        20,056,227          2,057,674             14,962,002          3,036,551             21,318,500          

Recreation & Parks

Americans with Disabilities Act (ADA) Requirements 1,323,813             200,000                 1,523,813             343,113                 414,024                 766,676                 930,000                 

Ball Court Renovations 2,145,313             -                               2,145,313             8,993                     1,981,014             155,305                 1,395,000             

Chinquapin Recreation Center CFMP 3,270,000             -                               3,270,000             93,585                   148,852                 3,027,563             4,325,000             

City Marina Maintenance 1,305,613             5,000                     1,310,613             62,002                   960,175                 288,436                 405,000                 

Park Renovations CFMP 5,209,848             376,000                 5,585,848             125,468                 4,037,701             1,422,679             3,849,000             

Pavement in Parks 750,000                 250,000                 1,000,000             54,252                   595,525                 350,223                 2,325,000             

Playground Renovations CFMP 5,923,728             555,900                 6,479,628             124,573                 5,109,221             1,245,833             6,137,000             

Proactive Maintenance of the Urban Forest 319,500                 -                               319,500                 119,397                 200,103                 -                               1,706,500             

Public Pools 1,311,114             -                               1,311,114             1,872                     1,224,652             84,590                   783,000                 

Recreation Centers CFMP 6,515,736             200,000                 6,715,736             76,245                   5,316,270             1,323,221             6,525,000             

Soft Surface Trails 1,026,987             240,000                 1,266,987             2,246                     702,096                 562,645                 1,122,000             

Tree & Shrub Capital Maintenance 5,247,985             -                               5,247,985             72,093                   4,640,453             535,439                 2,929,500             

Water Management & Irrigation 1,535,350             128,000                 1,663,350             88,624                   1,382,748             191,978                 1,188,000             

Waterfront Parks CFMP 180,000                 25,000                   205,000                 12,205                   110,946                 81,849                   465,000                 

Recreation & Parks Total 36,064,986          1,979,900             38,044,886          1,184,668             26,823,782          10,036,437          34,085,000          

Public Buildings

2355 Mill Road CFMP 982,581                 1,319,000             2,301,581             -                               487,774                 1,813,807             2,372,000             

Capital Planning & Building Assessment (Condition Assessment) 1,386,000             -                               1,386,000             67,878                   602,189                 715,933                 300,000                 

City Historic Facilities CFMP 8,564,510             782,000                 9,346,510             501,879                 4,054,691             4,789,940             5,390,000             

Courthouse CFMP 4,556,600             4,000,000             8,556,600             419,097                 2,311,461             5,826,042             4,000,000             

Elevator Replacement/Refurbishment 5,779,683             -                               5,779,683             (5,867)                    5,713,713             71,837                   -                               

Emergency Power Systems 3,478,000             401,000                 3,879,000             -                               1,317,528             2,561,472             1,214,000             

Energy Management Program 3,887,491             2,367,861             6,255,352             212,236                 2,482,804             3,560,312             6,868,000             

Fire & Rescue CFMP 9,360,233             196,000                 9,556,233             2,615,505             5,545,423             1,395,305             4,955,000             

Fleet Building CFMP 670,000                 -                               670,000                 416,944                 41,129                   211,927                 8,115,300             

General Services CFMP 16,146,511           370,000                 16,516,511           430,214                 13,764,346           2,321,951             8,181,600             

Health Department CFMP 6,414,000             -                               6,414,000             -                               266,299                 6,147,701             4,090,000             

Library CFMP 2,446,435             75,000                   2,521,435             160                         1,795,546             725,729                 453,000                 

Mental Health Residential Facilities CFMP 2,664,995             150,000                 2,814,995             -                               2,494,739             320,256                 675,000                 

Municipal Facilities Planning Project 250,000                 -                               250,000                 -                               231,443                 18,557                   -                               

Office of the Sheriff CFMP 6,248,356             3,133,000             9,381,356             1,092,461             3,793,391             4,495,504             10,081,000           

Roof Replacement Program 5,954,800             -                               5,954,800             1,271,806             4,442,274             240,720                 3,540,000             

Torpedo Factory CFMP 2,283,175             -                               2,283,175             -                               2,270,920             12,255                   -                               

Vola Lawson Animal Shelter 3,396,893             40,000                   3,436,893             -                               3,405,790             31,103                   360,000                 

APD Facilities CFMP 319,000                 -                               319,000                 -                               -                               319,000                 -                               

Public Buildings Total 84,789,263          12,833,861          97,623,124          7,022,313             55,021,459          35,579,352          60,594,900          

Section IIIB: Category 1 Project Budget and Financial Information

Through December 31, 2019
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Public Transit

DASH Bus Fleet Replacements 24,458,000           -                               24,458,000           3,933,690             16,993,683           3,530,627             17,375,000           

WMATA Capital Contributions 140,475,951         8,025,083             148,501,034         -                               130,201,467         18,299,567           133,600,000         

DASH Hybrid Bus and Trolley Powertrain Replacement 1,650,000             -                               1,650,000             -                               726,310                 923,690                 4,050,000             

Public Transit Total 166,583,951        8,025,083             174,609,034        3,933,690             147,921,460        22,753,884          155,025,000        

Non-Motorized Transportation

Shared-Use Paths 741,357                 300,000                 1,041,357             80,492                   566,912                 393,953                 900,000                 

Sidewalk Capital Maintenance 4,389,469             -                               4,389,469             130,313                 4,109,036             150,120                 4,227,000             

Non-Motorized Transportation Total 5,130,826             300,000                5,430,826             210,805                4,675,948             544,073                5,127,000             

Streets & Bridges

Bridge Repairs 9,544,975             -                               9,544,975             258,926                 7,493,566             1,792,483             13,000,000           

Fixed Transportation Equipment 23,265,221           25,750                   23,290,971           167,046                 22,439,685           684,239                 9,400,000             

Street Reconstruction & Resurfacing of Major Roads 38,204,576           2,000,000             40,204,576           3,212,130             31,741,941           5,250,505             45,550,000           

Streets & Bridges Total 71,014,772          2,025,750             73,040,522          3,638,102             61,675,191          7,727,228             67,950,000          

Smart Mobility

Citywide Trans. Mgmt. Tech. - Traffic Control Upgrade 350,000                 100,000                 450,000                 -                               247,875                 202,125                 900,000                 

Smart Mobility Total 350,000                100,000                450,000                -                              247,875                202,125                900,000                

Sanitary Sewers

Combined Sewer Separation Projects 2,175,000             1,750,000             3,925,000             -                               1,941,392             1,983,608             -                               

Combined Sewer System (CSS) Permit Compliance 8,219,750             365,690                 8,585,440             148,667                 7,671,875             764,899                 -                               

Reconstructions & Extensions of Sanitary Sewers 13,851,570           1,641,389             15,492,959           242,498                 8,613,568             6,636,894             8,100,000             

Sanitary Sewers Total 24,246,320          3,757,079             28,003,399          391,164                18,226,835          9,385,400             8,100,000             

Stormwater Management

Lucky Run Stream Restoration 2,800,000             -                               2,800,000             50,949                   327,487                 2,421,564             -                               

Storm Sewer Capacity Assessment 4,713,500             -                               4,713,500             -                               4,219,132             494,368                 975,000                 

Storm Sewer System Spot Improvements 7,605,221             -                               7,605,221             481,764                 6,109,261             1,014,196             2,700,000             

Stream & Channel Maintenance 6,570,454             -                               6,570,454             63,926                   5,145,955             1,360,573             4,050,000             

MS4-TDML Compliance Water Quality Improvements -                               1,255,000             1,255,000             -                               -                               1,255,000             48,000,000           

Phosphorus Exchange Bank -                               -                               -                               -                               -                               -                               -                               

Stormwater BMP Maintenance CFMP -                               135,000                 135,000                 -                               -                               135,000                 3,341,000             

Stormwater Management Total 21,689,175          1,390,000             23,079,175          596,639                15,801,835          6,680,701             59,066,000          
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Project Name

Allocated

Funding

Unallocated

Funding

Appropriated

Budget to-Date

Pending Payments

to-Date

Expenditures

to-Date

Project

Balance

Planned Funding

(FY 21-29)

Section IIIB: Category 1 Project Budget and Financial Information

Through December 31, 2019

Other Regional Contributions

Northern Virginia Community College (NVCC) 5,035,734             (0)                            5,035,734             -                               4,854,826             180,908                 3,802,000             

Northern Virginia Regional Park Authority (NVRPA) 7,537,568             0                              7,537,568             -                               7,329,523             208,046                 4,316,000             

Other Regional Contributions Total 12,573,302          0                             12,573,302          -                              12,184,348          388,954                8,118,000             

IT Plan

AJIS Enhancements 2,389,402             1,123,491             3,512,893             -                               2,162,214             1,350,679             1,757,500             

Connectivity Initiatives 11,823,270           -                               11,823,270           310,164                 11,476,712           36,394                   6,280,000             

Database Infrastructure 692,800                 125,200                 818,000                 -                               688,511                 129,489                 440,000                 

Email Messaging 75,000                   -                               75,000                   -                               70,551                   4,449                     -                               

Enterprise Data Storage Infrastructure 3,580,435             -                               3,580,435             22,748                   3,557,687             0                              2,925,000             

GIS Development 2,114,500             380,000                 2,494,500             81,553                   2,014,531             398,416                 805,000                 

HIPAA & Related Health Information Technologies 559,000                 69,000                   628,000                 20,000                   474,451                 133,549                 225,000                 

Information Technology Equipment Replacement 2,952,740             -                               2,952,740             170,530                 2,669,994             112,215                 4,295,000             

LAN Development 459,000                 -                               459,000                 5,232                     435,438                 18,330                   -                               

LAN/WAN Infrastructure 5,552,000             141,000                 5,693,000             383,585                 5,102,883             206,532                 821,000                 

Library Information Technology Equipment Replacement 216,263                 -                               216,263                 -                               177,506                 38,757                   -                               

Network Security 2,235,000             1,330,000             3,565,000             206,619                 1,899,674             1,458,707             1,300,000             

Network Server Infrastructure 8,011,143             -                               8,011,143             15,758                   7,580,564             414,821                 400,000                 

Upgrade of Network Operating Systems 382,810                 -                               382,810                 -                               365,693                 17,118                   -                               

Upgrade Work Station Operating Systems 3,313,950             -                               3,313,950             89,204                   3,070,177             154,569                 400,000                 

Voice Over Internet Protocol (VoIP) 5,247,173             75,000                   5,322,173             101,913                 4,855,730             364,529                 -                               

IT Plan Total 49,604,485          3,243,691             52,848,176          1,407,306             46,602,317          4,838,553             19,648,500          

CIP Development & Implementation Staff

CIP Development & Implementation Staff 7,342,745             3,849,069             11,191,814           5,716                     6,236,639             4,949,459             -                               

CIP Development & Implementation Staff Total 7,342,745             3,849,069             11,191,814          5,716                     6,236,639             4,949,459             -                              

Grand Total 499,445,214        37,505,271          536,950,485        20,448,077          410,379,690        106,122,718        439,932,900        
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